KCode Fork Forward-Path Batch — 2026-10-17

Source repo: `KooshaPari/KCode` (fork of `1jehuang/jcode`) · Master pre-batch: `3f4746eb5` · Master post-batch: `521c66eb3` · Generated: 2026-10-17T19:46Z · Audit input: `kcode-fork-full-state-2026-10-17/00_FULL_STATE.md`

Headline

- **5/6 forward-path PRs closed and merged** (security → PR94 blockers → cherry-picks → stdin → println → docs, in the audited priority order)
- **0 Cargo.lock regressions** from the batch (the #112 rustls patch was already in master before the squash-merge attempt; PR closed with no-op)
- **1 manual conflict resolution** — `docs/GOOGLE_GUIDED_SETUP.md` add/add in #111 took KCode's `Status: implemented` over upstream's `Status: plan`
- **0 PRs left open** for the forward-path batch (#108 #109 #111 #112 #113 #114 all closed)
- **1 pre-existing build break** surfaced by `cargo check --workspace` on the merged tree — `jcode-setup-hints` references `assets/app-icons/kcode.icns` but the file is `Jcode.icns` (decollision residue from the reverted #33). **NOT caused by the forward-path batch** — file untouched by all 6 PRs. Carried forward.

Per-PR outcome

PR	Branch	Title	Outcome	Squash SHA	Files	LOC
`#112`	`fix/rustls-quinn-proto-security`	patch rustls and quinn-proto (RUSTSEC-2026-0346, 0349)	merged (no-op) already in master	`663f0c5a4` (origin) `0` new	1	+2 / -2
`#113`	`fix/pr94-three-blockers`	resolve #104 three blockers (prefix allowlist, identity override, size budget)	merged (file-level cherry-pick)	`7fdbe2f6c`	1 (of 2)	+327 / -19
`#111`	`sync/upstream-clean-batch-2026-10-17`	cherry-pick 6 upstream-clean commits	merged (1 add/add resolved)	`a1e19e556`	7	+249 / -74

PR	Branch	Title	Outcome	Squash SHA	Files	LOC
#108	fix/f-windows-stdin-detect	add is_stdin_interactive() helper for Windows	merged (clean)	827ff9ddd	2	+53 / -0
#109	refactor/i-println-to-tracing	verify I-api-design println! finding (conversion set is empty)	merged (clean)	2f29ed0b9	1	+112 / -0
#114	docs/top5-2026-10-17	top-5 doc fixes (README version, env-var table, rustdoc, ARCHITECTURE.md, 8 examples)	merged (clean)	521c66eb3	20	+2,486 / -4

Aggregate: 4 squash commits landed on master in this cycle (the 5th, #113 at `7fdbe2f6c`, landed at the start of the cycle before the audit was complete). 30 files changed, +2,900 / -78 LOC across the batch. All commits include `tx-agent: jcode`, `tx-validated: manual` (the underlying PR CI was the validator; `cargo check` was rerun on the merged tree as a post-merge verification gate), and the per-PR `tx-scope` / `tx-intent` / `tx-pr`.

Master commit log (batch only, oldest → newest)

```
827ff9dd  fix(stdin): add is_stdin_interactive() helper (#108)                  [cherry-pick from 17
2f29ed0b  docs(audit): verify I-api-design println! finding; conversion set is empty (#109)  [cherry-
a1e19e55  chore(sync): cherry-pick 6 upstream-clean commits (#111)               [squash, 1 conflict
521c66eb  docs(j): top-5 doc fixes (README version, env-var table, rustdoc, ARCHITECTURE.md, 8 examp
```

The earlier `7fdbe2f6c` for #113 is on master but not part of this batch's commit log — it landed at the start of the cycle, before the audit was complete.

Conflict resolution log

PR	File	Conflict type	Resolution	Why
#111	docs/GOOGLE_GUIDED_SETUP.md	add/add (8 conflict markers)	took **ours** (KCode's `Status: implemented`)	KCode's documented state reflects the actually-shipped wizard (`jcode login google` + the agent-driven browser flow); the upstream-clean-batch's `Status: plan` predates the

PR	File	Conflict type	Resolution	Why
				KCode implementation landing in this fork

Post-merge cargo check

Ran `cargo check --workspace --message-format=short` on the merged tree (`521c66eb3`):

- **Exit code: 1**
- **1 error** in `crates/jcode-setup-hints/src/macos_launcher.rs:18`:

```
error: couldn't read `/.../jcode/crates/jcode-setup-hints/../../assets/app-icons/kcode.icns`:
       No such file or directory (os error 2)
```

- File referenced: `assets/app-icons/Jcode.icns` (capital J, the actual file)
- Code references: `kcode.icns` (lowercase k, the post-decollision name)

Root cause: residue from the reverted `refactor(decollision): rename jcode to kcode (#33)` PR. PR #33 was squash-merged at `901b33108` (2026-10-09T05:37Z), introduced compile failures, and was reverted at `f19b47b19` (#36, 2026-10-08). The revert restored most files but `macos_launcher.rs:18-20` was not in the revert's conflict surface and kept the post-decollision `kcode.icns` reference.

Not caused by the forward-path batch: of the 6 forward-path PRs, none touch `macos_launcher.rs` (verified via `git diff --name-only 748eeaa1e..origin/<branch>`). The most recent change to that file is PR #98 (`6cf71ed4e`, `fix(kcode): isolate updates and storage; restore configured models`), which is on the pre-batch tip `3f4746eb5` line.

Carried forward as a 1-line fix. Two options: (a) rename the icon file to `kcode.icns` and update Cargo metadata; (b) update the code path to `Jcode.icns` (the actual filename). Option (b) is the lower-friction path and is consistent with the rest of the fork post-revert.

CI evidence

All 6 PRs had green CI at merge time (semgrep, socket, coderabbit). The merges were performed via `git -c merge.ff=true merge --squash origin/<branch>` + manual `git commit` with the tx-trailers, then `git push origin master` to `KooshaPari/KCode`.

No rebase, no force-push, no destructive ops. All 4 squash commits are immutable ledger entries with structured tx-* metadata.

Outstanding non-forward-path items

These are NOT in the forward-path batch and remain open on `KooshaPari/KCode`:

PR	Branch	Note
`#115`	`docs/full-state-audit-2026-10-17`	audit snapshot doc — kept open for reference (already in master via #106/#110 cherry-picks)
`#110`	`docs/intent-evaluation-20261016`	audit verification (harness identities, finish gates)
`#106`	`audit/2026-10-17-full-state-mdset`	full audit mdset (10 lanes, 4 PRs)
`#105`	`fix/a1-swarm-rename-wireup`	TUI rename handler wire-up (open, code-side)
`#101`	`fix/e-readme-provider-count`	README provider count fix (open, doc-side)
`#100`	`fix/b-ci-expand-5-crates`	CI expand 5 crates (open, infra-side)
`#99`	`fix/a2-auto-dream-honest-or-impl`	auto-dream LLM stub honesty (open, code-side)
`#25`	`codex/poke-context`	`/poke` context recovery launcher (open)
`#8`	`feature/herdr-plugin-manifest`	openrouter panic + herdr plugin manifest (open)

No new forward-path PRs were left unmerged at the end of this batch.

Source-of-truth pointers

- **Repo:** `KooshaPari/KCode` (fork of `1jehuang/jcode`)
- **Master tip:** `521c66eb3546874135649316c1d0ffa796a0294b` (2026-10-17T08:14Z)
- **Pre-batch tip:** `3f4746eb5` (2026-10-17T07:48Z, `docs(portal): §24 Block 1 unblock — CIMD Worker live`)
- **Audit input:** `../kcode-fork-full-state-2026-10-17/00_FULL_STATE.md`
- **Audit README:** `../kcode-fork-full-state-2026-10-17/README.md`

Constraints honored

- No upstream publishing from `KooshaPari/` (binding memo 2026-10-15)
- No force-push, no rebase, no `git reset --hard` (immutable transaction ledger)
- No `git push --force` (operator standing rule, pre-tool hook enforced)
- All commits tx-trailered (`tx-agent`, `tx-validated`, `tx-scope`, `tx-intent`, `tx-pr`)

- Single-owner repo → direct push is allowed (KCode has no branch protection on `master`)
- Fork-relative conflict resolution: KCode's existing implementation state takes precedence over upstream-batch's "plan" labels

---

Generated as part of the Phenotype State & Forward Docket cycle. Source artifacts: `audits/kcode-fork-forward-path-2026-10-17/`. Orchestrator lane: jcode (Tier 1, `openai-compatible:MiniMax-M3`, low). PDF built via pandoc 3.9.0.2 → weasyprint 70.0.